GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY - Kurnool District- PMGSY-I-Ph-IX-2010-11-Package AP.10IXLB01 - Construction of Low level causeway across Vakkileru on the road from NH-18 to G.Jambuladinne of Allagadda(M) Kurnool dist. with an Estimated cost of Rs.147.00 lakhs sanctioned vide G.O.Ms.No.330, Dt.17.09.2010 of PR&RD (Progs.II) Department and revised administrative sanctioned with an additional amount of Rs.413.00 lakhs vide G.O.Rt.No.405, Dt.11.05.2019 of PR&RD (Progs.I) Deptt - Extension of Agreement time up to 31-07-2020 without imposing penalty – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 207 **Dated: 03-04-2020**

Read the following:-

1.G.O.Ms.No.330, Dt.17.09.2010 of PR&RD (Progs.II)Dept.
2.G.O.Rt.No.405, dated 11.5.2019 PR&RD (Progs.1) Dept.
3.From the ENC, PR, AP, Lr.No.W10/DEEIV/Vakkileru/PMGSY-PMGSY AP10IXLB01/ Kurnool/2017, dated 20-02-2020.

&&&&

ORDER:-

In the circumstances reported by the Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 3rd read above, and after examination of the matter, Government hereby accord Extension of Agreement Time (EoAT) up-to 31.07.2020 (for a period of 175 days) without imposing penalty in respect of the work "Package AP 10 IXLB01 – Construction of Low level causeway across Vakkileru on the road from NH-18 to G.Jambuladinne of Allagadda(M) Kurnool (dt)" with an estimated cost of Rs.147.00 lakhs sanctioned vide reference 1st read above and an revised administrative sanctioned for Rs.560.00 lakhs (Original Rs.147.00 lakhs + An additional amount of Rs.413.00 lakhs) under PMGSY-IX Grant in the reference 2nd read above, since the delay was not attributable to the Contractor.

2. The Engineer-in- Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARYTO GOVERNMENT (PR&RD)

To
The Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada
Copy to:-
The Superintendent Engineer, Panchayat Raj, Kurnool District.
The PS to Principal Secretary (PR&RD).
Sf/Scs.

//FORWARDED::BY::ORDER//

SECTION OFFICER